

Annex E (Question 6)

| Planned release date | Name of Company | Content commissioned |
|----------------------|-------------------------------------|---|
| Jan-06 | Atticmedia Ltd. | Business Studies Modules 1-3 |
| Oct-06 | Desq Ltd. | RE 7-11 (Phase 1) |
| Nov-06 | Adams Trainor | Citizenship 9-11 |
| Dec-06 | Atticmedia Ltd. | Business Studies Modules 4-7 |
| Mar-07 | Cimex Media Ltd. | PE 7-11 (postponed from 2006 due to Review) |
| Mar-07 | 3T Productions Ltd. | Geography 11-14 (Phase 1) (postponed from 2006 due to Review) |
| Mar-07 | Atticmedia Ltd. | English 7-9 (postponed from 2006 due to Review) |
| Mar-07 | Tinopolis Spark Learning Consortium | SEN Literacy Primary (Blind) |
| Apr-07 | BTL Group Ltd. | Community Language Support - D&T 11-14 |
| Apr-07 | Atticmedia Ltd. | Spanish 7-11 |
| Apr-07 | Illumina Digital Ltd | Science 11-14 (Phase 1) |
| May-07 | Desq Ltd. | RE 7-11 (Phase 2) |
| May-07 | Shoreditch Consortium | SEN Literacy Primary (Deaf) |
| May-07 | Magic Lantern Production Ltd. | Maths 7-9 |
| Jun-07 | Cimex Media Ltd. | SEN Science (Blind) |
| Jun-07 | Atticmedia Ltd. | English 9-11 |
| Jun-07 | Illumina Digital Ltd. | Citizenship 11-14 |
| Jun-07 | Tinopolis Plc | D&T 14-16 (Phase 1) |
| Jul-07 | 3T Productions Ltd. | Science 14-16 (Phase 1) |
| Aug-07 | The Workshop Ltd. | Geography 14-16 (Phase 1) |
| Aug-07 | Tinopolis Plc | D&T 14-16 (Phase 2) |
| Sep-07 | Glashead Ltd. | Maths 14-16 (Phase 1) |
| Oct-07 | Tinopolis Plc | Leisure & Tourism 14-16 |
| Oct-07 | Adams Trainor | Catering & Hospitality 14-16 |
| Oct-07 | Tinopolis Spark Learning Consortium | RE 14-16 (Phase 1) |
| Oct-07 | Magic Lantern Production Ltd. | Maths 11-14 |
| Nov-07 | Illumina Digital Limited | Science 11-14 (Phase 2) |
| Dec-07 | Shoreditch Consortium | SEN Independent Living |
| Dec-07 | BTL Group Ltd. | Work Related Learning 14-16 |
| Dec-07 | Shoreditch Consortium | SEN Maths (Blind) |
| Dec-07 | Atticmedia Ltd. | French 7-11 |
| Mar-08 | Magic Lantern Production Ltd. | Maths 9-11 |